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NRC 
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POLREP NO.: 
INCIDENT NAME: 
SITE/SPILL NO.: 
POLLUTANT: 
CLASSIFICATION: 
SOURCE: 

WATER BODY: 

One (1) 
Duane Marine 
20 
Contaminated Oil, Drums, and Tanks 
Potential Major 
Duane Marine, 26 Washington Street, 
Perth Amboy, New Jersey 
Arthur Kill 

1. SITUATION: 

A. On July 12, 1984, EPA responded to a report of a PCB con 
taminated oil spill at Duane Marine in Perth Amboy, New 
Jersey. EPA activated the ERCS contractor, 0. H. Materials, 
to deploy a boom to contain the oil. 

B. Samples of the oil were analyzed by EPA and the U.S. 
Coast Guard (USCG). The oil sample analyzed by EPA was 
not found to contain PCB's (the detection limit was 10 
ppm). 

C. On July 13, 1984, the USCG took over responsibility 
for the oil spill based on a lack of PCB's detected. 
The site lies in USCG jurisdiction. Moran Crowley was 
hired by the USCG to conduct the cleanup. The oil sample 
analyzed by the USCG contained the following: PCB's (14 
ppm); lead (180 ppm); cadmium (2.4 ppm); and barium (1.2 
ppm). Coast Guard COTPNY agreed to retain boom at shore 
of facility until EPA could determine if an on site tank 
was seeping oil to the Arthur Kill, but not later than 
August 3, 1984. 



D. The New Jersey Department of Environmental Protection 
(NJDEP) anticipates starting removal activities at the 
site within the next 3 months. 

E. On July 18, 1984, a meeting was held between EPA and 
NJDEP. EPA agreed to secure and stabilize the site (in 
view of the fact that children have been observed on the 
site and there is evidence of vandalism and fireworks). 
These measures include repairing the fence, boarding up 
windows and covering or stabilizing several large con­
tainers. EPA also agreed to look for the source of the 
oil. NJDEP agreed to provide maintenance of the security 
measures once they are in place. 

F. On July 20, 1984, the Acting Regional Administrator 
approved of the above additional activities. 

ACTION TAKEN: 

A. On July 23, 1984, 0. H. Materials was again brought 
Oh site by EPA . Four holes were dug with a backhoe to 
search for the source of oil along the east side of the 
dike surrounding the 250,000 gallon oil tank. Small 
amounts of oil were discovered in the 2 holes near the 
northeast corner of the diked area* 

B. Site security activities included securing one roll-
off container that had opened and spilled, covering 2 roll 
off containers with plastic sheeting and moving a box 
trailer in the site, off the fence line. 

C. On July 24, 1984, Esquire Fence, an ERCS subcontractor 
estimated materials required to repair the fence. 0. H. 
Materials began boarding up the windows that are outside 
the fenced area* 

FINANCIAL ACCOUNTING: 

A. Total Funds (Extramural) 
Authorized for Mitigation Contracts $ 50,000.00 

B. Expenditures for Mitigation Contract 

1.a. Amount Obligated to (0. H. 
Materials #6893-02-013) 30,000.00 

l.b. Estimated Expenditures for 
#6893-02-013 7,507.35 

I.e. Balance Remaining for 
#6893-02-013^ 22,492.65 



C. Estimate of Total Expenditures 
to Date for All Mitigation Contracts $ 7,507.35 

D.. Other Extramural Costs 

1. TAT, Other Expenses (Salary/Travel) 800.00 

2. TOTAL, Other Extramural Costs 800.00 

E. TOTAL Expenditures and Percentage 
of $1,000,000.00 8,307.35 

(.83% 1M) 

4. FUTURE PLANS AND RECOMMENDATIONS: 

A. Complete site security and stabilization measures. 

B. Check underground tanks and visually inspect contents. 

CASE PENDS X CASE CLOSED SUBMITTED BY JjU ̂  
Bruce Sprague, 

(TAT) OSC 
Emergency Re­
sponse Branch 

Date Released = -yhx/bH 


